

# PROJECT MANAGEMENT SYSTEM

## Project Building Criteria (Step-by-Step Strategy)

- **STEP 1:** Define Project Structure (Folders)
- **STEP 2:** Configuration & Dependency Setup
- **STEP 3:** Database Schema Design (including relationships between entities)
- **STEP 4:** API Development (Routes, Classes, and CRUD Operations)
- **STEP 5:** Testing & Validation

## MODULE 1: USERS MODULE PLAN

Duration: 3–4 Days (27 April 2026 – 30 April 2026)

Day 1 – Project Structure & Configuration Setup

Day 2 – Database Schema Design (Users + Relationships)

Day 3 – API Development (User CRUD Operations)

Day 4 – Testing & Validation

## MODULE 2: ROLES MODULE PLAN

Duration: 2–3 Days (01 May 2026 – 03 May 2026)

Day 1 – Database Schema Design (Roles Entity)

Day 2 – API Development (Role CRUD Operations)

Day 3 – Testing & Validation

## **MODULE 3: USER-ROLES MODULE PLAN**

Duration: 2 Days (04 May 2026 – 05 May 2026)

Day 1 – Database Schema Design (UserRoles M:M Relationship)

Day 2 – API Development (Assign/Remove Roles to Users) + Testing

## **MODULE 4: PROJECTS MODULE PLAN**

Duration: 3–4 Days (06 May 2026 – 10 May 2026)

Day 1 – Project Structure & Configuration Setup

Day 2 – Database Schema Design (Projects + Relationships)

Day 3 – API Development (Project CRUD Operations)

Day 4 – Testing & Validation

## **MODULE 5: PROJECT-USERS MODULE PLAN**

Duration: 2 Days (10 May 2026 – 11 May 2026)

Day 1 – Database Schema Design (ProjectUsers M:M Relationship)

Day 2 – API Development (Assign/Remove Users to Projects) + Testing

## **MODULE 6: TASKS MODULE PLAN**

Duration: 3–4 Days (12 May 2026 – 15 May 2026)

Day 1 – Project Structure & Configuration Setup

Day 2 – Database Schema Design (Tasks + Relationships)

Day 3 – API Development (Task CRUD Operations)

Day 4 – Testing & Validation

## **MODULE 7: TASK-USERS MODULE PLAN**

Duration: 2 Days (16 May 2026 – 17 May 2026)

Day 1 – Database Schema Design (TaskUsers M:M Relationship)

Day 2 – API Development (Assign/Remove Users to Tasks) + Testing

## **MODULE 8: COMMENTS MODULE PLAN**

Duration: 3 Days (18 May 2026 – 20 May 2026)

Day 1 – Database Schema Design (Comments + Relationships)

Day 2 – API Development (Comment CRUD Operations) + Testing

# **MODULE 9: AUTHENTICATION MODULE PLAN**

Duration: 5 Days (20 May 2026 – 25 May 2026)

Day 1 – JWT Authentication Setup

Day 2 – Login/Register API Development

Day 3 – Testing & Security Validation

# **MODULE 10: VALIDATION MODULE PLAN**

Duration: 2 Day (26 May 2026- 27 May 2026)

Day 1 – Input Validation & Error Handling

# **MODULE 11: FINAL INTEGRATION MODULE PLAN**

Duration: 4 Days (28 May 2026 – 1 June 2026)

Day 1 – System Integration (All Modules Connected)

Day 2 – End-to-End Testing

Day 3 – Bug Fixing & Final Optimization

